
                                             LOCKHEED D-21 and D-21B PRODUCTION
Dec 
1962
20 
D-21s 
ordered

April 1966
15 - 
Operational 
D-21's 
remain

Jan 1967 
retrofit to
D-21B

May 1967 LAC 
Advised    
to procure long 
lead items for 8 
additional 
drones 
15 retrofit,  
7 production
8 long lead. 

July 1967 
LAC 
Advised  12 
additional 
drones, 
15 retrofit 
and 
19 
production

19 for 
ops

LAC 
Authorised 
to proceed 

with 
production 

of 15 
Additional 

D-21's

Jan 1967 
fabricate 7 
additional
D-21B's in lieu of 
the 15 D-21's 
previously 
authorised.

7 production,

8 long lead.

Note :12 
Additional 
is the 8 long 
lead plus 4 
more .
7p+8LL+4=
19+20 
original 
=39.

New 
D-21B 
Production 
1968 /1969

1 Static 
Test

501 Y Y Y R July 1967 R           -

502       Y -Static Test     <  > Scrapped and residue buried at ?? ?  February 1969.

503 Y M-21 - - - - -

504 Y M-21 - - - - -

505 Y M-21 - - - - -

506 Y M-21 - - - - -

507 Y Y Y R August 1967 R -

508 Y Y Y R August 1967 R -

509 Y Y Y R September 
1967

R -

510 Y Y Y R September 
1967

R -

511 Y Y Y R October 1967 R -

512 Y Y Y R October 1967 R -

513 Y Y Y R November 
1967

R -

514 Y Y Y R November 
1967

R -

515 Y Y Y R December 
1967

R -

516 Y Y Y R December 
1967

R -

517 Y Y Y R January 1968 R -

518 Y Y Y R January 1968 R -

519 Y Y Y R February 1968 R -

520 Y Y Y R February 1968 R -



521 1-15
D-21B

> > P1 March 
1968

522 2-15
D-21B

> > P2 April 
1968

523 3-15
D-21B

> > P3 May 
1968

524 4-15
D-21B

> > P4 June 
1968

525 5-15
D-21B

> > P5 July 
1968

526 6-15
D-21B

> > P6 August 
1968

527 7-15
D-21B

> > P7 September 
1968

528 8-15 Long Lead > P8 October 
1968

528 9-15 Long Lead > P9 November 
1968

530 10-15 Long Lead > P10 December 
1968

531 11-15 Long Lead > P11 December 
1968

532 12-15 Long Lead > P12 January 
1969

533 13-15 Long Lead > P13 February 
1969

534 14-15 Long Lead > P14 March 
1969

535 15-15 Long Lead > P15 March 
1969

536 ex1 P16 April 
1969

537 ex2 P17 May 
1969

538 ex3 P18 June 
1969

539 ex4 P19 June 
1969.



                                                           D-21 / D-21B Summary

Ordered Operational Static 
Test

M-21 
Launch

Retrofitted 
to D-21B

B-52H 
Testing

B-52H 
Operational 
Missions

Remaining

D-21 20 19 1 4 15 - - -

D-21B 19 34 (15+19) - - - 13 4 17

Total 39 34 1 4 - 13 4 17

v v v v v

1 502 503 501 517 510

2 504 507 523 513

3 505 508 526 522

4 506 509 527 524

5 511 525

6 512 528

7 514 529

8 515 530

9 516 531

10 518 532

11 519 533

12 520 534

13 521 535

14 536

15 537

16 538

17 539


